PM-ES

Progress Report for EPA Region Il

Site:

Diamond Alkali OU#2, Lower Passaic River Study Area — Lower 8.3 Miles
Remedial Design Oversight, New Jersey

Remedial Design (RD) Oversight

Bill No.:

27085221 IAG No,: DW96959085 IAG Expiration Date: 11/3/23
Partial #4 IAG Award Date: 11/14/16

Other Corps: P2# 463380
FWI: 534802

Reporting Period:

From: To: EPA RPM
June 1, 2017 July 3, 2017 Alice Yeh
(note — previous 2 reports

contained date error; apologies)

USACE PM
Elizabeth Franklin

Work Performed

This Period

Contractor Actions/
Accomplishments

Projected Work,

On 5,12, 19 and 26 June 17, participated in team status calls.

Task Order 0006 Subcontract Consent

Task Order 0006

0 On29June 17, LBG submitted subcontract consent package for Battelle.
0  Technical evaluation underway; to be complete in next reporting period.

0 On7Jun 17, completed review and approved LBG Invoice #6, totaling $90,368.45 for period 1 — 28 Apr 17.
Of this total, $65,740.67 support 1A 9018 Remedial Design efforts, $11,481.54 support |A 9085 Remedial

and sample storage) efforts.

sample storage support.

Project Management:

Remedial Design Oversight:

Statistical provided support for these reviews.
Technical calls held as described in the LBG BSF.

Meetings Milestones.

Design Oversight efforts and $13,146.24 support 1A 2125 (Kern Statistical support, Battelle risk assessment

On 23 Jun 17, completed reviewed and approved LBG Invoice #7, totaling $119,697.21, for period 29 Apr —
26 May 17. Of this total, $66,329.31 supported 1As 9018 Remedial Design efforts, $44,013.78 support 1A
9085 Remedial Design Oversight efforts and $9,354.12 support 1A 2125 for Battelle risk assessment and

On 15 Jun 17, participated in conference call regarding fieldwork planning and logistics.

On 16 Jun 17, participated in conference call regarding GSH/TT field planning documents.

o0 Participation in telephone conference calls with EPA, COE and project consultant team members.
Preparation of Budget Status Forecast (BSF), subcontract consent package and progress calls agendas.
0 Additional detail contained in LBG BSF #8 for period ending 30 June 17.

O  From 15-30 Jun 17, multiple PDI Work Plan reviews were completed, quality control checks performed
and compiled comments submitted. BSF contains details and dates for each set of comments. J. Kern

Narrative

= Key tasks/products.
0  GSH current schedule updated 22 May 17.

= 23 March 2017 - RDWP approved.

= 26 June 2017 — Geophysical, Bathymetric, Shoreline and Debris (GBSD) Survey WP approved

(App. A of the PDI WP).
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PM-ES

Key Meetings

Will be noted in this report and the LBG BSF.

Progress Report for EPA Region Il

Issues

Technical: None.

Schedule None.

None.

Funding:

Current Action

USACE Direct Fund Cite

IAG 9085 Summary: Amendment Funding

Amend #

Date

Cumulative

USACE

Direct Fund Cite

Total IAG

30,000 -

Initial

12/14/16

300,000

$ 300,000

650,000

1

4717

650,000

$950,000

Summary of Funds Spent Per Activity & Funding Remaining: USACE & Contracts

L Funds for Funds Disbursed . Funds Funds
Description o ; Disbursed to L
Activity this Month Remaining
Date
Reimbursable Funding: Contract
Contract W912DQ-15-D-3017; LBG Task Order 0006
Task Order 0006 Mod 1; awarded 8 Dec 16 $275,000.00 $55,495.32 $73,514.70 $201,485.30
Task Order 0006 Mod 2; awarded 9 May 17 $600,000.00 $0.00 $0.00 $600,000.00
Subtotal - Summary of Contracts $875,000.00 $55,495.32 $73,514.70 $801,485.30
Reimbursable Funding: Kansas City Corps Labor $75,000.00 $3,223.06 $6,003.52 $68,996.48
Subtotal - Summary of Labor/Travel $75,000.00 $3,223.06 $6,003.52 $68,996.48
Grand Total - Contracts & Labor $950,000.00 $58,718.38 $79,518.22 $870,481.78

I1AG Description (block 13 of IAG)

Base IAG: OU2 Remedial Design Activities at the Diamond Alkali Co. (lower Passaic River study area — lower 8.3 miles) Superfund site, located in
Essex and Hudson Counties, New Jersey (EPA 1D: NJD980528996)

Project Delivery Team

Name Contact Information

Responsibility

Beth Franklin (816) 389-3581

Cell: (816) 695-5797

Project Manager

Josh Hill (816) 389-3827

Contract Specialist

Shelley Thomas (816) 389-3842

Contracting Officer

rvin Gra -
Irvin Gray 816) 389-3146

Elizabeth Franklin, Project Manager
Date Prepared: 11 September 2017

Attorney
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Diamond Alkali OU#2, Lower Passaic River Study Area - Lower 8.3 Miles:

Remedial Design Oversight,
DW96959085;
USACE/Contract Expenditures

Thru: 3 July 2017
Partial Bill 4

FY 17
Bill Number==> 1 2 3 4
Item Nov-16 Nov 16 - Mar 17 Apr-17 May-17 Jun-17 Totals
Travel Expenses 0.00 0.00 0.00 0.00 0.00
Other: Reproduction Services/MIPRs for Labor 0.00 0.00 0.00 0.00 0.00
Departmental Overhead 0.00 0.00 868.37 1,006.62 0.00
General/Administrative Overhead 0.00 0.00 242.15 280.69 0.00]
Labor 0.00 0.00 1,669.94 1,935.75] 0.00
USACE Labor/Travel & M&S Fee; monthly total 0.00 0.00 2,780.46 3,223.06
Cumulative USACE Labor/Travel: 0.00 0.00 2,780.46 6,003.52 0.00]
IAG Funding Received: Labor/Travel 25,000.00 50,000.00 0.00 75,000.00
IAG Funding Received: Contract 275,000.00 600,000.00 0.00 875,000.00
Contracts Awarded 275,000.00 600,000.00 875,000.00
Monthly Invoiced Amount: Contract 4,174.56 10,003.01 3,841.81 55,495.32
Cumulative Invoiced Total: Contract 4,174.56 14,177.57 18,019.38 73,514.70|
Cumulative Invoiced Total: Labor and Contract 4,174.56 14,177.57 20,799.84 79,518.22]
Remaining IAG $$ (labor and contract funds available) 300,000.00 295,825.44 935,822.43 929,200.16 870,481.78
Lower Passaic River Restoration Project OU#2
=>=|AG Funding: Total
== Cumulative Invoiced Total: Contract
Cumulative Invoiced Total: Labor and Contract
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VOUCHER FOR TRANSFERS Accounts Of

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

CIC#:  99EPA EPA SUPERFUND PROGRAM

Billed Date: 03-Jul-2017 % .
Customer Order Number:DW96959085 Mission Assignment No: * *
PASSAIC 6 (8-MILE TARD) 463380 BZ942 ¥ *
EPA 784 * :
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. * :
27085221 ® *
Partial# 4 01_Jun_2017 Thru 03'JUI'2017 * ok Kk k k Kk Kk k kX KX k Kk % *k *k ¥ k Kk % * * *k * * * ***
Billed Office (Mail To): Billing Office (Send Remittance To):
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 45268-7002
MILLINGTON TN 38054-5005
Billed Accounting Classification Billing Accounting Classification
068 068 X 8145.0000 2017 00 0000 000000 0000 00000 68010015 $58,718.38 096 NAX 3122.0000 G5 08 2416 868 012085 96231 $58,718.38
Line Item Moa Description Eaid No Amount
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $55,495.32
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $1,006.62
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $280.69
1 INHOUSE - LABOR LABOR $1,935.75
- ' Subtotal: $58,718.38
CORPS CERTIFICATION Total Billed Amount: $58,718.38
«| CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED A%)F%T Less Partial Amount Paid: $0.00
{¥ed .~
THE SERVICES PERFORMED AS STATED AND THATJVTESQE ﬁ'\,D Payment Due Date: 02-Aug-2017 Pay This Amount: $58,718.38
REQUESTED IS CORRECTTO THE BEST OF MY KNO
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S
FUNDS AS INDICATED.”
=) V@gﬁ,ﬁ_ﬂa@&k
— DAFED GNATURE
Zabef/ A. 2rankin
P roject Marages
Funds Authorized: $950,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $79,518.22 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $20,799.84 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
. ayment requested is approved an ld b i indi .
Current Billed Amount: $58,718.38 pay q is approved and should be paid as indicated
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R
Approved by Treasury For Use In Lieu of SF 1080 cobilnonit.632 v2.1.4



msfcr.2.1.19 371
99EPA

KANSAS CITY DISTRICT
DIAMOND ALKALI, NJ
IA Number: DW96959085

MONTHLY REPORT FOR JUNE 2017

PROGRESS REPORT

Page: 223
Date: 05-JUL-2017
Time: 10:04:00

FOR OFFICIAL USE ONLY (FOUO)

Revised Reimbursable Direct Fund Cite IA Totals
(096x3122) (096X3122)
STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: $950,000.00 $0.00 $950,000.00
Less Total Expenditures: (=) $79,518.22 $0.00 $79,518.22
Less Undelivered Orders: (=) $801,485.30 $0.00 $801,485.30
Less Commitments: (=) $7,996.48 $0.00 $7,996.48
Funds Available Balance: $61,000.00 $0.00 $61,000.00
BILLING ACTIVITY (096X3122):
Bill Number: 27085221
Funds Expended During Report Period: $58,718.38
Total Billed to Date: $79,518.22
DIRECT FUND CITE PAYMENTS:
Funds Expended During Report Period: $0.00
Total Expended to Date: $0.00
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99EPA Date: 05-JUL-2017
Time: 10:04:00

PROGRESS REPORT

KANSAS CITY DISTRICT
DIAMOND ALKALI, NJ
IA Number: DW96959085

Bill Number: 27085221
Bill Invoice Date: 03-JUL-2017

Monthly Billing Amount (096X3122): $58,718.38
Monthly Direct Fund Cite Contract Cost (068X8145): $0.00

Costs for Prior Month's Project Costs
Budget Categories Current Month Summary to Date
a Personnel $1,187.60 $1,045.05 $2,232.65
b Fringe Benefits $748.15 $624.89 $1,373.04
c Travel $0.00 $0.00 $0.00
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
f Procurement $55,495.32 $18,019.38 $73,514.70
g Construction $0.00 $0.00 $0.00
h Other $0.00 $0.00 $0.00
i Total Direct Charges $57,431.07 $19,689.32 $77,120.39
j Total Indirect Charges $1,287.31 $1,110.52 $2,397.83
k TOTAL $58,718.38 $20,799.84 $79,518.22
LABOR BREAKOUT FOR MONTH:
Individual Location Function Hours Labor Amount
MICHAEL S DOLLY KANSAS CITY DISTRICT CONTRACT SPECIALIST 2::50 $308.33
BELIZABETH FRANKLIN KANSAS CITY DISTRICT HTRW PROJECT MANAGER 20.00 $2,914.73
TOTAL LABOR: 22.50 $3,223.06

FOR OFFICIAL USE ONLY
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